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CCR No. 95-0791 Logged Date 10/13/95 Rev. - Request Type CCR

Priority Routine|:| Urgent Emergency[l Affected Release B Change Class |l

Title (description)
Final Delivery of Risk Assessment Plan for the ECS Project Release B

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference

210-CD-001-003

RTM Change |:| Start New Baseline |:|

Problem
CDRL Delivery for Release B IDR

Proposed Solution
Update document.

Impact Analysis:

Organizations Affected: BOO I:l Contracts ESO I:I FOS I:I M&O
QA Rel. A |:| Rel. B Rel. IR1 |:| MRS |:| SMO Subconts |:|

Other SCDO (CSMS)

Cost: None Small |:| Medium I:' Large |:|

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator John Sims (Signed) J. Sims  10/13/95
Signature Date
Office SMO Office Manager (Signed) R.E. Clinard 10/13/95
Signature Date
Disposition Approved Approved w/Comment D Forward D Disapproved D
Comments:

CCB Chairperson (Signed) R.E. Clinard 10/13/95

Signature Date

CMO01JU95 ECS







